STATE OF HAWAII

JULY 2012

FORM DPW-CIA 2/06
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
R
. ne FOR THE MONTH OF
12 MG -1 A

COI*’[‘R@%IQﬁ,;;“\“;:E?ﬂﬁﬂdr%&?aciﬁc, Ine.

UA'S0. Box 1326

ADDRESS:

City, State ZIP: Lihue, HI 96766

Contract No. 59595 [ 1

DAGS Job No. 14-23-7395

DLNR Dams & Reservoirs on Kauai Dam Maintenance & Remediation Improvements Hanamaulu

PROJECT TITLE: Field 21 Reservoir

CONTRACT

Basic Contract Amount $ 399,000.00
CHANGE ORDERS

Total $ 56,533.00

Adjusted Contract Amount $ 455,533.00
WORK ACCOMPLISHED Basic Contract
Completed to Date 97.99% $ 391,000.00
Retained REDUCED] 1 $ 30,550.00
Amount Subject to Payment $ 360,450.00
Payments to Date $ 353,943.00
Payments Now Due $ 6,507.00
Payment No. FINAL][ ] 4

Remarks:

f

1. Compuled ard Chacked by:

Z

Project inspector or Engineer

Glir-~Sdpp Ao 8/6/12

4. Recammended.

Clotr, @ Filutoe MG -8 a2

730/13

“ Dale:

y
3. Recommended.”

Area EngineerfArchitect Date:

7h é‘é@@/;/

FOR INSPECTION BRANCH USE
[ ~3-SUBMITTAL REGISTER

[ =] COMMENCEMENT REQUIREMENTS

DUE MONTHLY: | J=-PROJECT SCHEDULE

{#"7 DALY REPORTS [ #3 PAYROLL AFFIDAY

MONTHLY ESTIMATE CHECKLIST 1" CONSTRACT NUMBER
[ /] PROJECT NAME AND LOCATION ["’]-’ALL SIGNATURES

ISPECIALTY / MISC: [ 1 PROJECT ACCEPTANCED

[ 1 AlIR COND AND PAINT ACCPT DONE

Change Order Total
68.71% $  38,846.00 $ 429 ,846.00
$ 1,942.00 $ 32,492.00
$ 36,904.00 $ 397,354.00
$ 36,319.00 $ 390,262.00
$ 585,00 $ 7,092.00
b Wy

2. | certify that the above bill is correct, just, that payment has not been recsived, and all
payroll aflidavils have been submitted, are current, or proper deductive exciusions have
been made 1o this request; and least 80% ot our workfarce resides in Hawaii.

Earthworks Pacific, Inc.

tame of Contracter

CotbonKomps  vaon

5 Approved: & Branch CHlel o Distiict Engineer Date:
The Public Works Administralor cerifias that ehanga orders have besn issusd and the work performed.

g AV MG -8 200
{:'?'“'. {7%\ [3 &iﬁ\ﬁﬁm&;ﬁg@w Date:

By signature / Titte: T?Q&%w Date




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION r

STATE OF HAWAII

DPW-CIA 7/06

Department of Accounting and General Services i 2
Division of Public Works Alig -7 aa
I '33
For the Month of: JULY 2012 ff,lU 41 i
,q\f)‘ [/‘J[“Y
CONTRACTOR: Earthworks Pacific, Inc. Contract No.: 595&% Uk er
PROJECT TITLE: DLNR Dams & Reservoirs on Kaual Dam Maintenance ¢ DAGS Job No.: 14-23-7395
O
% CONTRACT
9 LICENSE BASIC CONTRACT COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR  [TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Earthworks Pacific, Inc. General Contractor AC-24741 $399,000 $321,000] 97.99% 5% $19,550]A

SUBCONTRACTOR TRADE

LICENSE

BASIC SUB-CONTRACT

NO.

AMOUNT

COMPL .|
TO DATE

%4
CMPL|

SUB-
CONTRACT]
AMOUNT]
RETAINED

American Standard Shotcreate

C-30459

$220,000.00

$220,000.00

100.00%

$41,000

#Div/o!

$0

#DB//0!

$0

Tetal Retained from Subs

$11,000

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $30,550]
| certify that the above retentions are correct for this request,
wm}m E)C{ (/Eﬁ[/ Checked/Verified by:
Name of Contracier L

(\AQQ@«%M

Wi il

By Signature

NOTE;
Columnar totals shall be equal in doltar value 1o that on
the Monthly Estimate Sheet

Date

Initial « Project inspector or Engineer




CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATI(SN |

STATE OF HAWAII ] 2
Department of Accounting and General Services /iUg -
Division of Public Works ! s,
ff;;g/{'y 133
For the Month of: JULY 2012 BEAYT I
s {1.;'5-«:7 OF
. S ) /-‘.’(:\/-
CONTRACTOR: Earthworks Pacific, Inc. Contract No.: 59595
PROJECT TITLE: DLNR Dams & Reservoirs on Kauai Dam Maintenance DAGS Job No.: 14-23-73956
0 CHANGE
% ORDER
9 LICENSE CHANGE ORDER|] COMPL. %} RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO, AMOUNT! TO DATE| CMPL % RETAINED
Earthworks Pacific, Inc. General Contractor AC-24741 $56,533 $38,846] 83.71% 5% $1,942]|A
CHANGE:!
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT} TODATE| CMPL % RETAINED
HOWIG 10% $0
#DIV/O! 10% $0
#DIV/0l 10% 50
#DIV/0| 10% $0
#DIV/0! 10% $0
#Divio! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#0IVIol 10% $0
#DIViOl 10% $0
#DIViol 10% $0
#DIVIO! 10% 30
#DIV/O! 10% $0
#DIVIOL 10% $0
#DIV/O! 10% $0
#DV/O! 10% 30
#DIVio! 10% $0
#DIV/O 10% $0
Tolal Retained from Subs $0|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,942]

| certify that the above retentions are correct for this request.

%ﬂMW@P\@ E?m Ofﬁ 0 3 h\ & Checked/Verified by:

Name of Contractor P i
Initial - Project Inspector or Engineer
Cﬁ@é@m\ﬂQﬁ(ﬂW 15012
By Signature Date
NOTE;

Columnar totals shall be equal in doltar value io that on
the Monthly Estimate Sheet




' STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES} LiIYED
DIVISION OF PUBLIC WORKS - CFUBLI Wik

-;‘P%

£
= 'f;(
.
J

PAYMENT NO.: 4

Monthly Payment Slip
0 s -8 A Gy3

PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUAI - HANAMAULU FIELD 21
RSVR, MAINT & RMDTN IMPTS

BILLING MONTH: July-12 DAGS JOB NO.: 1 4-23-7395 CONTRACT NO.: 55595
CONTRACTOR: EARTHWORKS PACIFIC, INC.
VENDOR CODE: 28334900
Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B08-828M $6,850.00 $343 00 46, 507 00
Totals: ’ $6 850.00 ] [ $343.00 J l $6,507.00
Change Order Payment Suffix: 2,3,4
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 $12-362M __$6to.eo0 __$3|.00 § 585,00
Totals: $616 00 £31.00 $585.00 '
Grand Total: $7 466 OO $374 00 $7,092.00 ]
o o X('L 59?/(9/2_0/24
‘-\ S !u_ Verified By DATE
‘E_‘.‘j,g I — oty s —— e e e e S A
5 {This Section for Administrative Services Office Use Only)

Vendor Code 28334900

3A1

BOqIND

e RG 10 2[]12

Cost Code
£ soaanNma

Voucher No.

Verified By




